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United States Environmental Protection Agency
Pollution Report

I. HEADINGS

DATE: May 29, 2000

SUBJECT: - Pollution Report for the Windham Alloys Site, Windham, Portage

: County, Ohio .

.FROM: Mark Durno, OSC, U.S.EPA Region V ERB, Westlake, Ohio

TO: K. Mould, U.S.EPA, OSWER, Washington D.C. e e e e e (VIA LAN)
R. Karl, Chief, U.S. EPA ERB, Chicago, IL . . . e e e e e (VIA LAN)
J. El-Zein, Chief/RS-1, U.S.EPA, ERB, Grosse Ile, MI . . . . (VIA LAN)
B. Bolen, Chief/RS-2, U.S.EPA, ERB, Chicago, Il. . . . . . . (VIA LAN)
L. Nachowicz, Chief/RS-3, U.S.EPA, ERB, Chicago, I1 . . . . . (VIA LAN)
B. Kush, Chief/RS-4, U.S.EPA, ERB, Chicago, Il . . . . . . . (VIA LAN)
B Messenger, Chlef/ESS U.S. EPA, ERB, .Chicago; IL . . . . . (VIA LAN)
D. Haidar, U.S.EPA,ESS, ERB, Cleveland, OH e e e e e e e e (VIA LAN)
J. Kline, U.S.EPA, ORC, Chicago, IL . . . .« +« « « + « . . (VIA LAN)
V. Narsete, ERB, U.S.EPA Region V, Chlcago, I (VIA LAN)
H. Leéenart, U.S.EPA, OPA, Chicago, IL . . . . . . . e e (VIA LAN)
A. Marouf, U.S.EPA, H&S, Chicago, IL . . . . . . . : . . . . (VIA LAN)
M. Chezik, U.S.DOI, Philidelphia, PA . . . . . . . . . . . (e-mail)
M. Griffiths, P.C.EMA, Ravenna, OH . . . . « . . . . . . (330 -297-3402)
Dr. Rupp, P.C.HD, Ravenna, OH . . . . . . . . . . . . . . (330-297-3597)
Y. Feng, ODH, Columbus, OH . . . . . . . . . (yfenglgw.odh.state.oh.us)
R. Fodo, OEPA, Twinsburg, OH . . . . . . . . (ron.fodol@epa.state.oh.us)
T. Roth, OEPA, Twinsburg, OH . . . . . . . . (tom.roth@epa.state.oh.us)
L. Otten, OEPA, Twinsburg, OH . . . ., . . (leslie.otten@Repa.state.oh.us)
S. Shane, OEPA, Columbus, OH . . . . . . (scott.shane@epa.state.oh.us)
K. Clouse, OEPA, Columbus, OH . . . . . . (kevin:clouse@epa.state.oh.us)
B. Szymanski, Water Department Windham, OH . . . . . . . (330-326-2645)
Office of the Mayor, Village of Windham, OH . . . . . . . . (U.S. Mail)

POLREP # 10 (Removal-Funded)

II. BACKGROUND

. Site No: ' B5ES

NPL Status: Non-NPL

Response Authority ) CERCLA

State Notification: . OEPA

Start Date: March 13, 2000
Completion Date: TBD

Latitude:- 41° 14' 48" N

Longitude: "81° 03" 45" W

CERCLA Incident Category: Fund Lead-Removal Action

III. SITE INFORMATION
A, Incident Category:
Fund Lead- Removal Action

B. Site Description:

1. Site location and background

Refer to Polrep #1.
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2. Description of threafs:
Refer to Polrep #1.

3. Previous Response Activities’
None. *

Iv. RESPONSE'INFORMATION

A. Situation

1. Current situation

On March 20, 2000, U.S. EPA, START contractors, and ERRS contractors mobilized
to site to begin removal activities at the Windham Alloys site. A total of
3,385 tons of waste and contaminated soil have been excavated, treated, and
transported off site to Mills Services, Inc., located in Bulger, Pennsylvania
for final disposal. ‘Also, 317,102 gallons of contaminated water have been
transported off site for final disposal at Envirite, Inc., located ir. Canton,
Ohio. On May 26, 2000, all personnel and equipment were demobilized from the
site. Due to adverse weather conditions, ERRS will complete site restoration

at a later date.

2. Removal actions to date

On May 22, 2000, ERRS continued backfilling and reestablishing drainage in the
excavated areas. ERRS also continued to decontaminate -the 20,000 gallon tanks
for demobilization. and decontaminated the on site scales. In addition, ERRS

.pumped standing water from the concrete pad. START conducted air monitoring .-

during all site activities.

On May 23, 2000, ERRS continued backfilling the excavated areas. However, due
to extremely wet conditions, backfilling operations were suspended. ERRS then
began to stage backfill and clay in the excavated areas to await future
restoration activities. ERRS also pumped standing water from the concrete pad
and began to decontaminate heavy equipment. ERRS demobilized one 20,000

gallon tank.

On May 24, 2000, ERRS continued to decontaminate and demobilize heavy
equipment. ERRS also continued pumping standing water from concrete pad and

" power washed the concrete pad. In addition; ERRS transported residual sludge
‘and water collected during decontamlnatlon of tanks and equipment off site for

final disposal.

On May 25, 2000, ERRS completed the decontamination and demobilization of all
equipment. ERRS also completed the decontamination of the concrete pad and
transported approximately 20 yd?® of nonhazardous waste off-site for final

disposal.

On May 26, 2000, ERRS demobilized all personnel from site.

B. Next Steps.

Restore excavated areas to original grade, including a 6-12 inch clay

surface. -
- Remove and dispose of hazardous liquid (lead) from an on-site above

ground storage tank.

- C. _Key Issues
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Due to on-going heavy rain events, restoration activities (backfill and
grading) -has been suspended until the weather conditions are more
favorable. .. _ :

V. Cost Information (Costs as of 5-19-00)

ERRS * $629,319.48
U.S. EPA $ 35,898.90
START S 24,248.47
Total ' $689,466.85

VI. Disposal of Wastes

Waste Stream Quantity Disposal Method Disposal Facility
Non-Hazardous, 317,102 gallons Recycling ' - Envirite of Ohio,
: . : : Inc.
Non-Regulated Liquid : Canton, Ohio
Non-Hazardous Soil . 3,385 tons } Landfill - Mills Services,
: Inc.
Bulger, _
Pennsylvania
Non-Hazardous Debris 20 yd? Landfill Mills Services,
Inc.
Bulger,

Pennsylvania.





